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Addressees:

SUBMITTAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) CHANGE REQUESTS FOR THE 300 AREA WASTE
SITES AND SURPLUS FACILITIES

As you know, the U.S. Department of Energy, Richland Operations Office (RL) issued 2 Request
for Proposal (REP) in March 2002, to pursue procurement of a new, first-of-a-kind closure

- contract. The contracting approach was designed to accelerate risk reduction and closure of
210-square miles beginning at the shores of the Columbia River and extending inland to the

- middle of the Hanford Site. In the December 2003/January 2004 timeframe, RL solicited input
from prospective Offerors, other interested parties and industry to ensure that this contracting
approach was an effective way to close the Hanford Site River Corridor. As a result, major
changes were made to the RFP and RL reissued it in July 2004.

In September 2004, the Tri-Parties changed the M-094-00 Major Milestone to reflect the
expected accelerated contract strategy end date of September 30, 20135, clarified the existing
M-016-00B Milestone so that remedial action of the 618-10 and 618-11 Burial Grounds will still
be completed by the September 30, 2018, commitment date and established new interim
milestones, M-094-05 and M-016-69. The new interim milestones show continued progress
towards deactivation, decontamination, decommissioning and demolition of 300 Area high
priority facilities and accelerate the 300 Area remedial actions completion date (excludes the
618-10 and 618-11 Burial Grounds) by three years respectively.
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The existing December 31, 2005, completion date for Tri-Party Agreement Milestones M-016-63
and M-094-01 was predicated on the selection of the River Corridor Closure Contractor by
January 2005 and subsequent baseline submittal six months later. The River Corridor Closure
Contract was awarded on March 23, 2005, and responsibility for the River Corridor work was
transferred to the new contractor on August 27, 2005. The contractor submitted their baseline
and schedule for the River Corridor workscope on November 22, 2005.

Based on the new baseline, RL, the U.S. Environmental Protection Agency (EPA), and the State
of Washington Department of Ecology (Ecology), hereinafter referred to as the Parties, have
agreed to changes to the M-016 and M-094 Milestone series. Five new T ri-Party Agreement
Interim Milestones, M-016-73, M-016-74, M-094-06, M-094-07, and M-094-08, were added to
show continued progress towards completion of interim remedial actions of 300-FF-2 “Inside the
Fence™ waste sites and show continued progress towards deactivation, decontamination,
decommissioning and demolition of 300 Area high priority facilities; and clarified existing
Milestone M-016-61 so that the 316-4 waste site will be remediated with the 618-10 Burial
Ground.

Enclosed for your review and approval are two Class II Tri-Party Agreement Change Requests
and a draft baseline schedule in accordance with Interim Tri-Party Agreement Milestones
M-016-63 and M-094-01. The M-16-05-06 Tri-Party Agreement change package modifies one
interim milestone and proposes two new interim milestones for workscope associated with 300
Area high priority facilities. The M-94-05-02 Tri-Party Agreement Change Package proposes
three new interim milestones for workscope associated with the 300 Area high priority facilities.
The enclosed schedules, as updated, will be provided in the 300 Area work plans.

The Parties remain vigilant in the Hanford cleanup efforts to ensure that Hanford cleanup is
performed in an effective, efficient, and timely manner while mitigating risk to human health
and/or the environment.

If you have any questions, please contact me, or.your staff may contact Dave Evans, Acting
Assistant Manager for the River Corridor, on (509) 373-9278.

Sincerely,

U e

| &/ Keith A. Klein
AMRC:KDB Manager

Enclosures:

1. Two Class I TPA Change Requests

2. Draft baseline schedule for M-016-63
and M-094-01

cc w/encls: See Page 3
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Change Number Federal Facility Agreement and Consent Order Date:

Change Control Form

M- 16-05—06 Do not us biue ink, Type or print using black ink. ' 12/ 1 3/05
_Originator: Phone:
Kevin Bazzell 373-0463
Class.of Change: 7 _
[ }I- Signatories B [X]II - Executive Manager [ ]I - Project Manager
Change Title:

Establish Tri-Party Agreement Interim Milestones M-016-73 and M-016-74.

Description/Justification of Change:

In October 2001, the U.S. Department of Energy, Richland Operations Office, (RL.), the State of
Washington, Department of Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA),
hereinafter referred to as the Parties, entered into negotiations for cleanup schedules consistent with the
common objective of remediating waste sites and facilities located along the Columbia River by September
30, 2018. The negotiations were formalized with the approval of Tri-Party Agreement change packages.

To accelerate cleanup work along the Columbia River, the U.S. Department of Energy (DOE) issued a
Request for Proposal in March 2002 to pursue procurement of a new, first-of-a-kind closure contract. The -
contracting approach was designed to accelérate risk reduction and closure of 210-square-miles beginning at
the shores of the Columbia River and extending inland to the middle of the Hanford Site. In the December
2003/January 2004 timeframe, DOE solicited input from prospective Offerors, other interested parties and
industry to ensure that this contracting approach was an effective way to close the Hanford Site River
Corridor. As a result, major changes were made to the RFP and RL reissued it in July 2004. In September
2004, the Parties established a new interim milestone, M-016-59 to accelerate the 300 Area remedial actions
completion date (excludes the 618-10 and 618-11 Burial Grounds) by 3 years to correspond with the new
contract strategy and clarified the existing M-016-00B milestone so that remedial action of the 618-10 and
618-11 Burial Grounds will stifl be completed by the September 30, 2018 commitment date.

Description/Justification of Change and Tri-Party Agreement milestones are continued on pages 2-3 of this

Tri-Party Agreement change Package...

Impact of Change:

——
———

Establishes new Tri-Party Agreement Interim Milestones M-016-73 and M-016-74 and clarifics M-016-61.
Modifies regulatory requirements governing Hanford remediation activities. Administrative action is
required to incorporate this change in Appendix D of the Tri-Party Agreement.

- Affected Documents:

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning
management and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control
documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management
Plans, and, if appropriate, LDR Report requirements).

Approvals

M.S. McCormick, RI. IAMIT Representative Date Approved Disapproved

N. Ceto, EPA TAMIT Representative Date Approved Disapproved

M.A. Wilson, Ecology IAMIT Representative Date Approved Disapproved

— S e
— — — = ——

'1



Tri-Party Agreement Change Request
M-16-05-06
 Page 2

Description/Justification of Change (continued)

The existing December 31, 2005, completion date for Tri-Party Agreement Milestone M-016-63,
Submit a Schedule and Tri-Party Agreement Milestones to Complete Interim Remedial Actions
for the 300-FF-2 waste sites and confirmatory sampling of the 300-FF-2 Candidate States Inside
the Fence, was predicated on the selection of the River Corridor Contractor by January 2003 and
subsequent baseline submittal six months later. The River Corridor Closure Contract was
awarded on March 23, 2005 and responsibility for the River Corridor work was transferred to the
new contractor on August 27, 2005. The contractor submitted their baseline and schedule for the
River Corridor wotkscope on November 22, 2005. Based on the new baseline, the Parties have
agreed to changes to the M-016 milestone series. Two new Tri-Party Agreement Interim '
Milestones, M-016-73 and M-016-74, were added to show continued progress towards
completion of interim remedial actions of 300-FF-2 “Inside the Fence” waste sites and clarified
existing milestone M-016-61 so that the 316-4 waste site will be remediated with the 618-10
burial ground. The proposed milestones are identified on pages 2 and 3 of the Tri-Party :
Agreement Change Request. It should be noted that the companion milestones M-016-060, M-
016-62, M-016-64 and M-016-69 remain unchanged by these negotiations.

Modifications established by approval of this Tri-Party Agreement Change Request are denoted
as strikeout for deletions/modification and & '

Milestone Milestone Description Completion Date
Number _
Complete Interim Remedial Actions For At Least 3 Of The Following
High Environmental Priority 300-FF-2 Waste Sites (316-4, 618-2, 618-3,
M-DI6-60 1 6185 And 618-7) And Complete Confirmaiory Sampling Of 300-FE-2 123172006
Candidate Sites 300-7 And 300-9. _
Complete Interim Remedial Actions For The Remaining High
M-016-61 Environmental Priority 300-FF-2 Wasie Sites (3—1-6—4— 618-2, 618-3, 618- 12/31/2008
' 5 And 618-7). :
Complete Interim Remedial Actions For The Following 300-FF-2 Waste
Sites: 300-8, 300-18, 300-VTS, 316-4, 600-47, 600-259, 618-2, 618-3,
MOLE-62 | 6185, 615.7, 618-8, And 618-13 (See Table 1 Tn TPA Change Request 1213172012
M-16-01-06).
) Complete Interim Remedial Actions For The Following 300-FF-2 Waste
M-016-64 Sites: (300-259, 303-M SA, 303-M UOF, UPR 300-46, UPR 300-17, 9/30/2010

And 618-1) (See Table 2 In TPA Change Request M-016-01-06)

Compilete all interim 300 Area remedial actions to include confirmatory
sampling of all candidate sites Hsted in the 300-FF-2 ROD (except for
618-10 and 618-11 burial grounds).

Completion of all interim remedial actions is defined as the completion of |
the ROD requirements in accordance with an approved RD/RA Work
M-016-69 Plan and obtains EPA approval of the appropriate project closeout 9/30/2015
documents. Completion of confirmatory sampling is defined as the
completion of the sampling necessary to determine whether or not the
waste site meets criteria for cleanup or can be closed out from the Waste
Information Data System (WIDS) as defined in the RD/RA Work Plan.

. The disposition of impeding surplus facilities will be performed in

i accordance with Milestone M-094-00.




Tri-Party Agreement Change Request
M-16-05-06
Page 3

Milestone

i Milestone Description Completion Date
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P-016-A
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CMBO544E  |Revegetation - Rem Wst Site - 300-40 1 P 1|02SEPO8 02SEP08 ' Inmgmauon Rem Wst Site - 300-40
P-016-B
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| ! P-016- '
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P-016-B |
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IPBX Sheet 1 of 4
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© Primavera Systems, Inc.
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P-016-B |
|
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CMBO553E  |Revegetation - Rem Wst Site - 303-M SA 1 P 1/16DEC08 16DECO08 IRevegetation - Rem Wst Site -faoa-M sA
P-016-B : ;
CMBO0589E  |Revegetation - Rem Wst Site - UPR-300-17 1 P 1|22DECO08 22DEC08 IRevegetatmn Rem Wst Site - UPR 300
P-016-B
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|
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P-016-8
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CMB05458  |Loadout - Rem Wt Site - 300-41 (D4 306E) |1 P 528JUN12  [0SJUL12 Loadout - Rem Wst Site - 300-41 (D4 306E)| |

' 1 ! P.016-B
| AN T N L ' L
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Change Number Federal Facility Agreement and Consent Order Date: I

Change Control Form

M'94'05—02 Do not use blue ink. Type or print using black ink. 12/1 3/05
Originator: Phone:
Kevin D. Bazzell 373-0463
Class of Change: -
[ 11- Signatories \ [X] II - Executive Manager | [ ]1II - Project Manager

Change Title:

Establish Tri-Party Agreement Interim Milestones M-094-06, M-094-07, and M-094-08.

Description/Justification of Change:

In October 2001, the U.S. Department of Energy, Richland Operations Office, (RL), the State of
Washington, Department of Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA),
hereinafter referred to as the Parties, entered into negotiations for cleanup schedules consistent with the I\
common objective of remediating waste sites and facilities located along the Columbia River by September
30, 2018. The negotiations were formalized with the approval of Tri-Party Agreement change packages.

To accelerate cleanup work along the Columbia River, the U.S. Department of Energy (DOE) issued a
Request for Proposal in March 2002 to pursue procurement of a new, first-of-a-kind closure contract. The
contracting approach was designed to accelerate risk reduction and closure of 210-square-miles beginning at
the shores of the Columbia River and extending inland to the middle of the Hanford Site. In the December
2003/January 2004 timeframe, DOE solicited input from prospective Offerors, other interested parties and
industry to ensure that this contracting approach was an effective way to close the Hanford Site River
Corridor. As a result, major changes were made to the RFP and RL reissued it in July 2004. In September
2004, the Parties changed the M-094-00 major milestone to reflect the expected accelerated contract strategy
end date of September 30, 2015 and established a new interim milestone, M-094-03, to show continued
progress towards deactivation, decontamination, decommissioning and demolition of 300 Area high priority
facilities.

Description/Justification of Change and Tri-Party Agreement milestones are continued on pages 2-3 of this
Tri-Party Agreement change Package...

Impact of Change:

Establishes new Tri-Party Agreement Interim Milestones M-094-06, M-094-07 and M-094-08. Modifies
regulatory requirements governing Hanford remediation activities. Administrative action is required to
incorporate this change in Appendix D of the Tri-Party Agreement.

Affected Documents:

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning
management and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control
documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management
Plans, and, if appropriate, LDR Report requirements).

Approvals
M.S. McCormick, RL TAMIT Representative Date Approved Disapproved
N. Ceto, EPA TAMIT Representative Date Approved Disapproved "

M.A. Wilson, Ecology IAMIT Representative Date Approved Disapproved




Tri-Party Agreement Change Request
M-94-05-02
Page 2

Description/Justification of Change (continued)

The existing December 31, 2005, completion date for Tri-Party Agreement Milestone M-094-01,
Submit a Schedule and Tri-Party Agreement Milestones to Complete Disposition of the Surplus
Facilities in the 300 Area, was predicated on the selection of the River Corridor Contractor by
January 2005 and subsequent baseline submittal six months later. The River Corridor Closure
Contract was awarded on March 23, 2005 and responsibility for the River Corridor work was
transferred to the new contractor on August 27, 2005. The contractor submitted their baseline
and schedule for the River Corridor workscope on November 22, 2005. Based on the new
baseline, the Parties have agreed to changes to the M-094 milestone series. Three new Tri-Party
Agreement Interim Milestones, M-094-06, M-094-07 and M-094-08 were added to show
continued progress towards deactivation, decontamination, decommissioning and demolition of
300 Area high priority facilities. The proposed milestones are identified on page 2 of the Tri-
Party Agreement Change Request. It should be noted that the companion milestones M-094-03
and M-094-05 remain unchanged by these negotiations.

Modifications established by approval of this Tn Party Agreement Change Request are denoted
as strikeeut for deletions/modification and shading for new text.

Milestone

Milestone Description Completion Date
Number p SIp

Complete disposition of 300 Area surplus facilities to be defined as the
220 facilities listed in the Hanford River Corridor Closure Contract
Solicitation #DE-RP06-04RL14655.

Completion of facility disposition is defined as the completion of
M-094-00 = s S y
deactivation, decontamination, decommissioning, and demolition and
obtain EPA and/or Ecology approval of the appropriate project closeout
documents. The cleanup of 300-FF-2 waste sites associated with 300
Area surplus facilities will be performed in accordance with Tri-Party
Agreement Major Milestone M-016-00B. [

9/30/2015

Submit a schedule and Tri-Party Agreement milestones to complete
disposition of the surplus facilities in the 300 Area.

The milestone deliverable shall include at least: 1) a schedule for
submittals of Engineering Evaluation/Cost Analyses (EE/CA), removal
action memoranda, removal action work plans, closure/post closure plans
and other documents that require EPA and/or Ecology approval; 2) a
M-094-01 schedule that defines initiation and completion dates for the disposition 12/31/2005
of groups of surplus facilities and associated waste sites; and 3) A Tri-
Party Agreement change package that includes milestones for groups of
surplus facilities and associated waste sites that will ensure completion of
M-094-00. These schedules shall be included (and updated as
appropriate) in 300 Area Removal Action Work Plans submitted for EPA
and/or Ecology approval and will be aligned with the associated
schedules required by M-016-63. ]

Complete Disposition Of The Following Surplus Facilities: 303M, 332,
M-094-03 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 324, 324B, 327 (See TPA 9/30/2010
Change Request M-94-01-01, Table 1)




Tri-Party Agreement Change Request
M-94-05-02
Page 3

Milestone

Number Milestone Description Completion Date

Complete deactivation, decontamination, decommissioning and
demolition (D4) of 313 and 314 facilities. Foundations, subsurface
M-094-05 structures, and/or soil contamination can be deferred to a comprehensive 9/30/2006
remedial action program, but waste sites will be established in the interim
to track this cleanup commitment.
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P-94-06 i
ADA0755C  |[Demolition Above Grade - 333 (incl WS 1 ] 30|23APR07 13JUNO7 | EDemolition Above Grade - 333 (:nc[ ws 333-w3'n=
333-WSTF | P-094-06
ADA0798C  |Demolition Above Grade - 3706 W P 15|20AUGO7 13SEP07 ' IDemolition Above Grade | 3705
; P-094-06 |
ADAD722C | Demoaiition Above Grade - 306E (incl WS 300-41)[1 P 37/010CT07*  |05DECO7 ' BDemolition Above Grade - 3065 (incl WS 300-4}
| P-094-06 s
| |
0041.99970 |P-94-06 Compl Removal 3/19 High Priority Facils |1 P 0 31DECO07* | ©P-94-06 Compl Removal 3/19 High Priority F4
e I R .l
P-94-07 ! 3
ADAQ724C  |Demolition Above Grade - 306W 1 P 37/010CTO7* 05DECO07 : EDemolition Above Grade - 306W
P-094-07 | _ §
ADAO7D4C Demolition Above Grade - 3720 1 P 18/010CT08 300CT08 IWilim =Alm\le Grade- 3720
| P-094.07
|
Bty I Sl - . et |
ADA0719C | Demolition Above Grade - 305B 2 P 12|20JULO9 06AUG09 | lDemo!ilion Above Grade -305B
| P-094-07
(0041.99972  |P-94-07 Compl. Removal 6/19 High Priority Facils{1 [P 0 ~ |30DECo0g* '09-94-07 Compl. Removal 6/19 Hi
I - ‘
P-94-08 — iy
ACA0701C  |Demolition Above Grade - 324 and Associaled |1 P 299[29DEC08 23JUN10 _Demolution Above Grade 324
Stru | P—09|4 -08 i
ACB0701C  |Demolition Above Grade - 327 and Associated |1 P 151|01APR09 04JAN1O -Demollﬂon Above Grade 327 an|
Stru P-094-08
ACA0B01C | Demolition Above Grade - 324B 1 P 81|01FEB10  |23JUNI10 D§molition Above Grade - 324BES |
| P-094-08
- sl s en o mem _ M S | i
ADAO7L1C Demolition Above Grade - 308 1 P 54 08NOV10 16FEB11 Demolition Above Grade - 308
‘r ! | P-094-08
i | i
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Shert Date S1JANCS | pommmeses Farly Bar 19DEC05 16,11 =
Finish Date 29AUG13 ) ) Date ___Revision Checked| Approved
Data Date 06JUNOS IR Frogress Bar River Corridor Closure Contract
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Activity Activity CLIN |PMT | Orig Early Early = & : _
i Description |- | Dur Start Finish [Fyoe[Fyo7 [EYoslFYoslFY10]FY11[FY12]FY13[Fyia]
ADA0763C  |Demolition Above Grade - 340 1 P 10 |(.'vGJAN‘I 1 24JAN11 - Demolition Above Grade - 3401 ‘ i
[ | P-094-08
ADAO748C  |Demolition Above Grade - 323 (incl WS 323-TK-1|2 P ~ 7/07MAR11 |16MARI1 IDemolition Above Grade
‘ P-094-08
0041.99974 | P-94-08 Compl Removal 12/19 High Priority |1 P 0 29DEC11* @P-94-08 Compl Ren{
Facils !
P-94-XXX s L
ADA0742C Demolition Above Grade - 321 1 P 15/28JUN11 25JUL11 Demolition Above Grade - 3211
P-094-XX
ADAQ725E Loadout - 307 (includes Waste Site 307-RB) 1 P 20|01AUGT1 01SEP11 fLoadout - 307 (include
P-094-XX
ADAO7MIC  |Demolition Above Grade - 325 2 P 52|21SEP11  |22DEC11 " Demolition Above Grade - 3258
j 1 P-094-XX
ADA0726C | Demolition Above Grade - 309 (incl WS 300-39, (1 |P 33|29DEC11 28FEB12 ; lDemolitioh Above (]
1 ; P-094-XX |
; i ! !
ADAO7NIC  |Demalition Above Grade - 326 2 P 52|08MAY12 0BAUG12 ‘ Demolition Above Grade - 326
‘ : P-094-XX
ADAO7P1C  |Demolition Above Grade - 329 2 P 33/19JUN12 15AUGT2 T Demolition Above Grade - 3291 P
‘ i P-094-XX
CMBO560E | Revegetation - Rem Wst Site - 316-3 1 P 7/04APR13 16APR13 i Revegetation - Rem Wst Site - 316-3i ;
: | P-094-XX
O | SRR S \ i | i
0041.99976 | P-94-XXX Placeholder for Remaining 7/19 Facils |1 P 0 30APR13* P-94-XXX Placeholder for Bemaiping 79 Fa(:iilso
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